
Field Note Record
Contract No. Station Mile/Line: C/S

C-9385 LE 88+22-119+57 LE

Staked by                             Date Work Started Date Work Completed  Date

O'Bunco

11/11/2019

8/17/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Dean A. Long

9/5/2020

Mark Lee

9/14/2020

Brad Schut 11/18/19

Bid Item 049
HMA CL. 1/2 IN. PG 64H-28

Group # 1
Ton (TON)
Estimate # 21
$/Unit: $106.00 - Round to nearest Hundredth

Date, Station and Quantity

On Estimate # 10, WSDOT paid 2,354.49 Tons of HMA for the following dates:
11/11/19 - 454.04 Tons
11/15/19 - 585.13 Tons
11/18/19 - 493.63 Tons
11/19/19 - 534.25 Tons
11/20/19 - 287.44 Tons

The quantity paid on 11/18/19 (493.63 Tons) included the station ranges for the 
Exit 80 On and Off ramps. These quantities were to be paid under a future Change 
Order (C.O.). That Change Order is now executed and is C.O. 12. Under C.O. 12 
there are 2 Bid Items (BI) that pays for the On and Off ramps, BI-111 (Off-Ramp) 
and BI-112 (On-Ramp). Therefore, BI-111 pays for 161 Tons and BI-112 pays for 
50 Tons. These 2 quantities are backed out of this bid item.

Quantity to be removed and paid under C.O. 12:

    BI-111 quantity   =    161.00 Tons
    BI-112 quantity   =      50.00 Tons

Total to be removed from BI-049  = - 211.00 Tons

OK TO PAY - 211.00 TONS GROUP 01

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

049.01 HMA Class 1/2" Columbia Asphalt and 
Ready Mix

RAM-0004.1 /2521 1 Acceptance Sample 
per 1000 Tons

Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est. 



DOT Form IP 422-635ER EF
       Revised 4/2009

Num Complete Entry No. Init. Date  Init. Date No.

0049 HMA CL. 1/2 IN. PG 64H-28 01 9/5/2020 TON -211.00 752 MEL 09/15/20 21

Attachments

File Attachment


